



TORRIJOS POBLACION SCHOOL OF ARTS AND TRADES
Pocoyo, Torrijos, Marinduque 4903

INDICATIVE ANNUAL PROCUREMENT PLAN
FISCAL YEAR 2021

| Code (PAP) | Procurement Program/Project | PMO- End -User | Is this an Emergency Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Procurement Activity | | | | | | Estimated Budget | | | Remarks |
|---------------------|-------------------------------------|-------------------------|---|------------------------------|----------------------------------|--------------|-----------------|-----------------|------------------|-----------------|------------------|------|--|---------|
| | | | | | Advert Post | JAEB | SubOpen of Bids | Notice of Award | Contract Signing | Source of Funds | TOTAL | MODE | CO | |
| TPSAT-2021-ADMIN-01 | IT Equipment | Admin - IT | NO | Shopping | Apr 5-7, 2021 | Apr 8, 2021 | Apr 10, 2021 | Apr 11, 2021 | Apr 11, 2021 | 60,000.00 | | | Replacement of IT office equipment | |
| | IT Accessories | Admin - IT | NO | Shopping | Aug 2-4, 2021 | Aug 5, 2021 | Aug 7, 2021 | Aug 8, 2021 | Aug 8, 2021 | 28,975.00 | | | Replacement of IT office equipment | |
| TPSAT-2021-ADMIN-02 | Infrastructure (Construction) | Admin - FEMU | NO | Competitive Bidding | Apr 1-15, 2021 | Apr 16, 2021 | Apr 18, 2021 | Apr 19, 2021 | Apr 19, 2021 | 4,300,000.00 | | | Repair/improvement of school building/ facilities | |
| | Infrastructure (Electrical) | Admin - FEMU | NO | Competitive Bidding | Jul 1-15, 2021 | Jul 16, 2021 | Jul 18, 2021 | Jul 19, 2021 | Jul 19, 2021 | 900,000.00 | | | Realignement and installation of electrical components | |
| | School Improvement | Admin - FEMU | NO | Competitive Bidding/Contract | Aug 2-16, 2021 | Aug 17, 2021 | Aug 19, 2021 | Aug 20, 2021 | Aug 20, 2021 | 230,000.00 | | | Repair/maintenance and improvement of school | |
| TPSAT-2021-ADMIN-03 | Equipment | Admin - BAC | NO | Shopping | Jun 1-3, 2021 | Jun 4, 2021 | Jun 5, 2021 | Jun 7, 2021 | Jun 7, 2021 | 55,000.00 | | | Common used office equipment for BAC | |
| | Office Supplies | Admin - BAC | NO | Shopping | Jun 7-9, 2021 | Jun 10, 2021 | June 12, 2021 | Jun 13, 2021 | Jun 13, 2021 | 40,525.00 | | | Common used office supplies for BAC. | |
| | | | | | Sept 6-8, 2021 | Sept 9, 2021 | Sept 11, 2021 | Sept 12, 2021 | Sept 12, 2021 | | | | Common used office supplies for BAC. | |
| TPSAT-2021-ADMIN-04 | Office Supplies | Admin - SO | NO | Shopping | Feb 2-4, 2021 | Feb 5, 2021 | Feb 7, 2021 | Feb 8, 2021 | Feb 8, 2021 | 24,315.00 | | | Common used office supplies | |
| | | | | | Aug 9-11, 2021 | Aug 12, 2021 | Aug 14, 2021 | Aug 15, 2021 | Aug 15, 2021 | | | | Common used office supplies | |
| TPSAT-2021-ADMIN-05 | Office Supplies | Admin- Customer Service | NO | Shopping | Jan 13-15, 2021 | Jan 16, 2021 | Jan 18, 2021 | Jan 19, 2021 | Jan 19, 2021 | 30,310.00 | | | Common used office supplies | |
| TPSAT-2021-ADMIN-06 | Office Supplies | Admin- Registrar | NO | Shopping | Jan 13-15, 2021 | Jan 16, 2021 | Jan 18, 2021 | Jan 19, 2021 | Jan 19, 2021 | 14,340.00 | | | Common used office supplies | |
| TPSAT-2021-ADMIN-07 | Supplies and Materials | Admin Division | NO | Competitive Bidding | Jan 5-19, 2021 | Jan 20, 2021 | Jan 22, 2021 | Jan 23, 2021 | Jan 23, 2021 | 159,812.00 | | | Common used office supplies | |
| TPSAT-2021-ADMIN-08 | Supplies and Materials | Finance | NO | Shopping | Jan 6-8, 2021 | Jan 9, 2021 | Jan 11, 2021 | Jan 12, 2021 | Jan 12, 2021 | 46,880.00 | | | Common used office supplies | |
| | Supplies and Materials | Finance | NO | Shopping | Jul 2-4, 2021 | Jul 5, 2021 | Jul 7, 2021 | Jul 8, 2021 | Jul 8, 2021 | 10,022.00 | | | Common used office supplies | |
| TPSAT-2021-ADMIN-09 | DTP Training Supplies and Materials | Dual Training Program | NO | Shopping | Jan 6-8, 2021 | Jan 9, 2021 | Jan 11, 2021 | Jan 12, 2021 | Jan 12, 2021 | 10,445.00 | | | Common used supplies for DTP | |
| TPSAT-2021-ADMIN-10 | Detergent | Janitorial Services | NO | Shopping | Feb 2-4, 2021 | Feb 5, 2021 | Feb 7, 2021 | Feb 8, 2021 | Feb 8, 2021 | 6,300.00 | | | Common used supplies | |

| | | | | | | | | | | | | | |
|--|--------------------------------|---------------------|----|----------|-----------------|--------------|--------------|--------------|-----|-----------|--|--|----------------------|
| | | | | | May 6-8, 2021 | May 9, 2021 | May 11, 2021 | May 12, 2021 | | | | | Common used supplies |
| | | | | | Aug 5-7, 2021 | Aug 8, 2021 | Aug 10, 2021 | Aug 11, 2021 | | | | | Common used supplies |
| | | | | | Nov 9-11, 2021 | Nov 12, 2021 | Nov 14, 2021 | Nov 15, 2021 | | | | | Common used supplies |
| | Bleach | Janitorial Services | NO | Shopping | Feb 2-4, 2021 | Feb 5, 2021 | Feb 7, 2021 | Feb 8, 2021 | GOP | 2,820.00 | | | Common used supplies |
| | | | | | May 6-8, 2021 | May 9, 2021 | May 11, 2021 | May 12, 2021 | | | | | Common used supplies |
| | | | | | Aug 5-7, 2021 | Aug 8, 2021 | Aug 10, 2021 | Aug 11, 2021 | | | | | Common used supplies |
| | | | | | Nov 9-11, 2021 | Nov 12, 2021 | Nov 14, 2021 | Nov 15, 2021 | | | | | Common used supplies |
| | Cleaning Tools and Accessories | Janitorial Services | NO | Shopping | Feb 2-4, 2021 | Feb 5, 2021 | Feb 7, 2021 | Feb 8, 2021 | GOP | 24,670.00 | | | Common used supplies |
| | | | | | May 6-8, 2021 | May 9, 2021 | May 11, 2021 | May 12, 2021 | | | | | Common used supplies |
| | | | | | Aug 5-7, 2021 | Aug 8, 2021 | Aug 10, 2021 | Aug 11, 2021 | | | | | Common used supplies |
| | | | | | Nov 9-11, 2021 | Nov 12, 2021 | Nov 14, 2021 | Nov 15, 2021 | | | | | Common used supplies |
| | Deodorizer | Janitorial Services | NO | Shopping | Feb 2-4, 2021 | Feb 5, 2021 | Feb 7, 2021 | Feb 8, 2021 | GOP | 3,140.00 | | | Common used supplies |
| | | | | | May 6-8, 2021 | May 9, 2021 | May 11, 2021 | May 12, 2021 | | | | | Common used supplies |
| | | | | | Aug 5-7, 2021 | Aug 8, 2021 | Aug 10, 2021 | Aug 11, 2021 | | | | | Common used supplies |
| | | | | | Nov 9-11, 2021 | Nov 12, 2021 | Nov 14, 2021 | Nov 15, 2021 | | | | | Common used supplies |
| | Dishwashing Accessories | Janitorial Services | NO | Shopping | Feb 2-4, 2021 | Feb 5, 2021 | Feb 7, 2021 | Feb 8, 2021 | GOP | 700.00 | | | Common used supplies |
| | | | | | May 6-8, 2021 | May 9, 2021 | May 11, 2021 | May 12, 2021 | | | | | Common used supplies |
| | | | | | Aug 5-7, 2021 | Aug 8, 2021 | Aug 10, 2021 | Aug 11, 2021 | | | | | Common used supplies |
| | | | | | Nov 9-11, 2021 | Nov 12, 2021 | Nov 14, 2021 | Nov 15, 2021 | | | | | Common used supplies |
| | Utilities | Janitorial Services | NO | Shopping | Feb 2-4, 2021 | Feb 5, 2021 | Feb 7, 2021 | Feb 8, 2021 | GOP | 1,500.00 | | | Common used supplies |
| | | | | | May 6-8, 2021 | May 9, 2021 | May 11, 2021 | May 12, 2021 | | | | | Common used supplies |
| | | | | | Aug 5-7, 2021 | Aug 8, 2021 | Aug 10, 2021 | Aug 11, 2021 | | | | | Common used supplies |
| | | | | | Nov 9-11, 2021 | Nov 12, 2021 | Nov 14, 2021 | Nov 15, 2021 | | | | | Common used supplies |
| | Equipment | School Nurse | NO | Shopping | Feb 9-11, 2021 | Feb 12, 2021 | Feb 14, 2021 | Feb 14, 2021 | GOP | 33,125.00 | | | Common used supplies |
| | | | | | May 6-8, 2021 | May 9, 2021 | May 11, 2021 | May 12, 2021 | | | | | Common used supplies |
| | | | | | Aug 5-7, 2021 | Aug 8, 2021 | Aug 10, 2021 | Aug 11, 2021 | | | | | Common used supplies |
| | | | | | Nov 9-11, 2021 | Nov 12, 2021 | Nov 14, 2021 | Nov 15, 2021 | | | | | Common used supplies |
| | Supplies and Materials | School Nurse | NO | Shopping | Feb 9-11, 2021 | Feb 12, 2021 | Feb 14, 2021 | Feb 14, 2021 | GOP | 6,990.00 | | | Common used supplies |
| | | | | | May 6-8, 2021 | May 9, 2021 | May 11, 2021 | May 12, 2021 | | | | | Common used supplies |
| | | | | | Aug 5-7, 2021 | Aug 8, 2021 | Aug 10, 2021 | Aug 11, 2021 | | | | | Common used supplies |
| | | | | | Nov 9-11, 2021 | Nov 12, 2021 | Nov 14, 2021 | Nov 15, 2021 | | | | | Common used supplies |
| | Medicines | School Nurse | NO | Shopping | Feb 9-11, 2021 | Feb 12, 2021 | Feb 14, 2021 | Feb 14, 2021 | GOP | 14,195.00 | | | Common used supplies |
| | | | | | May 6-8, 2021 | May 9, 2021 | May 11, 2021 | May 12, 2021 | | | | | Common used supplies |
| | | | | | Aug 5-7, 2021 | Aug 8, 2021 | Aug 10, 2021 | Aug 11, 2021 | | | | | Common used supplies |
| | | | | | Nov 9-11, 2021 | Nov 12, 2021 | Nov 14, 2021 | Nov 15, 2021 | | | | | Common used supplies |
| | | | | | Aug 17-19, 2021 | Aug 20, 2021 | Aug 22, 2021 | Aug 23, 2021 | | | | | Common used supplies |

| | | | | | | | | | | | | |
|---------------------|------------------------------------|---------------------|-----|---------------------|----------------|-------------|-------------|-------------|-----|--------------|--|--|
| TPSAT-2021-ADMIN-12 | Bond Paper | TBCP | NO | Shopping | Feb 16-18,2021 | Feb 19,2021 | Feb 21,2021 | Feb 22,2021 | GOP | 1,675.00 | | Common used supplies. |
| | | | | | | | | | | | | Common used supplies. |
| | Pens | TBCP | NO | Shopping | Feb 16-18,2022 | Feb 19,2022 | Feb 21,2022 | Feb 22,2022 | GOP | 810.00 | | Common used supplies. |
| | | | | | | | | | | | | Common used supplies. |
| | Special Paper | TBCP | NO | Shopping | Feb 16-18,2023 | Feb 19,2023 | Feb 21,2023 | Feb 22,2023 | GOP | 1,600.00 | | Common used supplies. |
| | Certificate Holder | TBCP | NO | Shopping | Feb 16-18,2024 | Feb 19,2024 | Feb 21,2024 | Feb 22,2024 | GOP | 1,100.00 | | Common used supplies. |
| | Paper Cutter | TBCP | NO | Shopping | Feb 16-18,2025 | Feb 19,2025 | Feb 21,2025 | Feb 22,2025 | GOP | 390.00 | | Common used supplies. |
| TPSAT-2021-INS-001 | Instruction Common Equipment | Instruction Section | NO | Competitive bidding | Mar 1-15,2021 | Mar 16,2021 | Mar 18,2021 | Mar 19,2021 | GOP | 500,000.00 | | Common used office equipment for instruction section |
| | Instruction Common Office Supplies | Instruction Section | NO | Competitive bidding | Mar 1-15,2021 | Mar 16,2021 | Mar 18,2021 | Mar 19,2021 | GOP | 172,555.00 | | Common used office supplies for instruction section |
| | | | | | | | | | | | | Common used office supplies for instruction section |
| | | | | | | | | | | | | Common used office supplies for instruction section |
| TPSAT-2021-INS-002 | Welding Cabinet | SMAW NC I | YES | Shopping | Apr 15-17,2021 | Apr 18,2021 | Apr 20,2021 | Apr 21,2021 | GOP | 60,000.00 | | Common used equipment |
| | Welding booth Refurbishment | SMAW NC I | YES | Competitive Bidding | May 1-15,2021 | May 16,2021 | May 18,2021 | May 19,2021 | GOP | 100,000.00 | | Repair/maintenance and improvement of workshop |
| | Roofing Repair | SMAW NC I | YES | Competitive Bidding | Apr 3-17,2021 | Apr 18,2021 | Apr 20,2021 | Apr 21,2021 | GOP | 1,000,000.00 | | Repair/maintenance and improvement of workshop |
| | Tools | SMAW NC I | YES | Competitive Bidding | Mar 1-15,2021 | Mar 16,2021 | Mar 18,2021 | Mar 19,2021 | GOP | 121,250.00 | | Training tools for SMAW NC I |
| | Equipment | SMAW NC I | YES | Competitive Bidding | Mar 1-15,2021 | Mar 16,2021 | Mar 18,2021 | Mar 19,2021 | GOP | 172,500.00 | | Training equipment for SMAW NC I |
| | Supplies and Materials | SMAW NC I | YES | Competitive Bidding | Mar 1-15,2021 | Mar 16,2021 | Mar 18,2021 | Mar 19,2021 | GOP | 403,650.00 | | Supplies and materials for SMAW NC I- Batch 1 |
| | Supplies and Materials | SMAW NC I | YES | Competitive Bidding | Jul 1-15,2021 | Jul 16,2021 | Jul 18,2021 | Jul 19,2021 | GOP | 403,650.00 | | Supplies and materials for SMAW NC I- Batch 2 |
| TPSAT-2021-INS-003 | Tools | SMAW NC II | YES | Competitive Bidding | Mar 3-17,2021 | Mar 18,2021 | Mar 20,2021 | Mar 21,2021 | GOP | 121,250.00 | | Training tools for SMAW NC II |
| | Equipment | SMAW NC II | YES | Competitive Bidding | Mar 3-17,2021 | Mar 18,2021 | Mar 20,2021 | Mar 21,2021 | GOP | 172,500.00 | | Training equipment for SMAW NC II |


| | | | | | | | | | | | | |
|--------------------|---------------------------------|--------------------------|-----|---------------------|----------------|-------------|-------------|-------------|-----|------------|--|--|
| | Supplies and Materials | SMAW NC II | YES | Competitive Bidding | Apr 1-15,2021 | Apr 16,2021 | Apr 18,2021 | Apr 19,2021 | GOP | 403,650.00 | | Supplies and materials for SMAW NC II- Batch 1 |
| | Supplies and Materials | SMAW NC II | YES | Competitive Bidding | Jul 1-15,2021 | Jul 16,2021 | Jul 18,2021 | Jul 19,2021 | GOP | 403,650.00 | | Supplies and materials for SMAW NC II- Batch 2 |
| TPSAT-2021-INS-004 | Training Equipment | HOUSEKEEPING NC II | YES | Competitive Bidding | Feb 1-15,2021 | Feb 16,2021 | Feb 18,2021 | Feb 19,2021 | GOP | 223,250.00 | | Common used equipment for Housekeeping NC II |
| | | | | | May 1-15,2021 | May 16,2021 | May 18,2021 | May 19,2021 | | | | Common used equipment for Housekeeping NC II |
| | Training Supplies and Materials | HSK NC II | YES | Competitive Bidding | Jan 5-19,2021 | Jan 20,2021 | Jan 22,2021 | Jan 23,2021 | GOP | 96,812.00 | | Supplies and materials for Housekeeping NC II Batch 1 |
| | Training Supplies and Materials | HSK NC II | YES | Competitive Bidding | Jun 7-21,2021 | Jun 22,2021 | Jun 24,2021 | Jun 25,2021 | GOP | 96,812.00 | | Supplies and materials for Housekeeping NC II Batch 2 |
| TPSAT-2021-INS-005 | Supplies and Materials | TM I | YES | Shopping | Apr 1-3,2021 | Apr 4,2021 | Apr 6,2021 | Apr 7,2021 | GOP | 11,160.00 | | Supplies and materials for TM I |
| TPSAT-2021-INS-006 | Supplies and Materials | ASSESSMENT CENTER | YES | Shopping | Mar 17-19,2021 | Mar 20,2021 | Mar 22,2021 | Mar 23,2021 | GOP | 42,288.00 | | Common used supplies for Assessment Center |
| | | | | | Jul 16-18,2021 | Jul 19,2021 | Jul 21,2021 | Jul 22,2021 | GOP | | | Common used supplies for Assessment Center |
| | Facilities | ASSESSMENT CENTER | YES | Shopping | Jun 2-4,2021 | Jun 5,2021 | Jun 7,2021 | Jun 8,2021 | GOP | 30,000.00 | | Facilities for Assessment Center |
| | Equipment | ASSESSMENT CENTER | YES | Shopping | Mar 17-19,2021 | Mar 20,2021 | Mar 22,2021 | Mar 23,2021 | GOP | 23,000.00 | | Common used office equipment for Assessment Center. |
| TPSAT-2021-INS-007 | Supplies and Materials | LEARNING RESOURCE CENTER | YES | Shopping | Mar 17-19,2021 | Mar 20,2021 | Mar 22,2021 | Mar 23,2021 | GOP | 34,566.00 | | Common used supplies for Learning Resource Center. |
| | | | | | Jul 7-9,2021 | Jul 10,2021 | Jul 12,2021 | Jul 13,2021 | | | | Common used supplies for Learning Resource Center. |
| | Facilities | LEARNING RESOURCE CENTER | YES | Shopping | Jun 2-4,2021 | Jun 5,2021 | Jun 7,2021 | Jun 8,2021 | GOP | 25,000.00 | | Facilities for Learning Resource Center. |
| | Equipment | LEARNING RESOURCE CENTER | YES | Shopping | Mar 17-19,2021 | Mar 20,2021 | Mar 22,2021 | Mar 23,2021 | GOP | 18,000.00 | | Common used office equipment for Learning Resource Center. |
| TPSAT-2021-INS-008 | Supplies and Materials | DRIVING NC II | YES | Competitive Bidding | Apr 3-17,2021 | Apr 18,2021 | Apr 20,2021 | Apr 21,2021 | GOP | 191,524.00 | | Supplies and materials for Driving NC II- Batch 1 |
| | Supplies and Materials | DRIVING NC II | YES | Competitive Bidding | Aug 2-16,2021 | Aug 17,2021 | Aug 19,2021 | Aug 20,2021 | GOP | 191,524.00 | | Supplies and materials for Driving NC II- Batch 2 |
| TPSAT-2021-INS-008 | Supplies and Materials | FOS NC II | YES | Shopping | Apr 7-9,2021 | Apr 10,2021 | Apr 12,2021 | Apr 13,2021 | GOP | 45,380.00 | | Supplies and materials for FOS NC II- Batch 1 |
| | Supplies and Materials | FOS NC II | YES | Shopping | Sept 1-3,2021 | Sept 4,2021 | Sept 6,2021 | Sept 7,2021 | GOP | 45,380.00 | | Supplies and materials for FOS NC II- Batch 2 |
| | Equipment | FOS NC II | YES | Shopping | Mar 3-5,2021 | Mar 6,2021 | Mar 8,2021 | Mar 9,2021 | GOP | 50,000.00 | | Common used equipment for FOS NC II. |

| | | | | | | | | | | | | | | |
|--------------------|------------------------|---------------|-----|---------------------|-----------------|--------------|--------------|--------------|--------------|-----|------------|--|--|---|
| | Improvement | FOS NC II | YES | Shopping | Mar 3-5, 2021 | Mar 6, 2021 | Mar 8, 2021 | Mar 9, 2021 | Mar 9, 2021 | GOP | 50,000.00 | | | Repair/maintenance and improvement of workshop. |
| TPSAT-2021-INS-008 | Supplies and Materials | DOMRAC NC II | YES | Competitive Bidding | Apr 1-15, 2021 | Apr 16, 2021 | Apr 18, 2021 | Apr 19, 2021 | Apr 19, 2021 | GOP | 137,675.00 | | | Supplies and materials for RAC NC II- Batch 1 |
| | Supplies and Materials | DOMRAC NC II | YES | Competitive Bidding | Aug 2-16, 2021 | Aug 17, 2021 | Aug 19, 2021 | Aug 20, 2021 | Aug 20, 2021 | GOP | 137,675.00 | | | Supplies and materials for RAC NC II- Batch 2 |
| | Tools | DOMRAC NC II | YES | Shopping | Apr 7-9, 2021 | Apr 10, 2021 | Apr 12, 2021 | Apr 13, 2021 | Apr 13, 2021 | GOP | 29,500.00 | | | Common used tools for RAC NC II |
| | Equipment | DOMRAC NC II | YES | Shopping | Apr 7-9, 2021 | Apr 10, 2021 | Apr 12, 2021 | Apr 13, 2021 | Apr 13, 2021 | GOP | 23,000.00 | | | Common used equipment for RAC NC II |
| | wall refurbishment | DOMRAC NC II | YES | Shopping | Apr 7-9, 2021 | Apr 10, 2021 | Apr 12, 2021 | Apr 13, 2021 | Apr 13, 2021 | GOP | 30,000.00 | | | Repair/maintenance and improvement of workshop. |
| | Ceiling Repair | DOMRAC NC II | YES | Shopping | Apr 7-9, 2021 | Apr 10, 2021 | Apr 12, 2021 | Apr 13, 2021 | Apr 13, 2021 | GOP | 50,000.00 | | | Repair/maintenance and improvement of workshop. |
| | Flooring Repair | DOMRAC NC II | YES | Shopping | Apr 7-9, 2021 | Apr 10, 2021 | Apr 12, 2021 | Apr 13, 2021 | Apr 13, 2021 | GOP | 50,000.00 | | | Repair/maintenance and improvement of workshop. |
| TPSAT-2021-INS-009 | Supplies and Materials | FBS NC II | YES | Competitive Bidding | Mar 1-15, 2021 | Mar 16, 2021 | Mar 18, 2021 | Mar 19, 2021 | Mar 19, 2021 | GOP | 95,395.00 | | | Supplies and materials for FBS NC II batch 1 |
| | Supplies and Materials | FBS NC II | YES | Competitive Bidding | Aug 2-16, 2021 | Aug 17, 2021 | Aug 19, 2021 | Aug 20, 2021 | Aug 20, 2021 | GOP | 95,395.00 | | | Supplies and materials for FBS NC II batch 2 |
| | Tools | FBS NC II | YES | Shopping | Apr 6-8, 2021 | Apr 9, 2021 | Apr 11, 2021 | Apr 12, 2021 | Apr 12, 2021 | GOP | 31,980.00 | | | Training tools for Food and Beverage Services NC II |
| | Equipment | FBS NC II | YES | Shopping | Apr 6-8, 2021 | Apr 9, 2021 | Apr 11, 2021 | Apr 12, 2021 | Apr 12, 2021 | GOP | 45,000.00 | | | Training equipment for Food and Beverage Services NC II |
| | Workshop Improvement | FBS NC II | YES | Competitive Bidding | May 5-17, 2021 | May 18, 2021 | May 20, 2021 | May 21, 2021 | May 21, 2021 | GOP | 285,000.00 | | | Repair/maintenance and improvement of workshop area and storage |
| TPSAT-2021-INS-010 | Supplies and Materials | BAR NC II | YES | Competitive Bidding | Mar 3-17, 2021 | Mar 18, 2021 | Mar 20, 2021 | Mar 21, 2021 | Mar 21, 2021 | GOP | 97,630.00 | | | Supplies and materials for BAR NC II batch 1 |
| | Supplies and Materials | BAR NC II | YES | Competitive Bidding | Aug 2-16, 2021 | Aug 17, 2021 | Aug 19, 2021 | Aug 20, 2021 | Aug 20, 2021 | GOP | 97,630.00 | | | Supplies and materials for BAR NC II batch 2 |
| | Cleaning Tools | BAR NC II | YES | Shopping | Aug 17-19, 2021 | Aug 20, 2021 | Aug 22, 2021 | Aug 23, 2021 | Aug 23, 2021 | GOP | 3,640.00 | | | Common used supplies. |
| | Equipment | BAR NC II | YES | Shopping | Aug 17-19, 2021 | Aug 20, 2021 | Aug 22, 2021 | Aug 23, 2021 | Aug 23, 2021 | GOP | 7,620.00 | | | Common used supplies. |
| TPSAT-2021-INS-011 | Improvement | COOKERY NC II | YES | Competitive Bidding | Jan 5-19, 2021 | Jan 20, 2021 | Jan 22, 2021 | Jan 23, 2021 | Jan 23, 2021 | GOP | 480,000.00 | | | Repair/maintenance and improvement of workshop |
| | Tools | COOKERY NC II | YES | Shopping | Jan 13-16, 2021 | Jan 16, 2021 | Jan 18, 2021 | Jan 19, 2021 | Jan 19, 2021 | GOP | 53,000.00 | | | Common used tools for Cookery NC II. |
| | Equipment | COOKERY NC II | YES | Competitive Bidding | Jan 13-16, 2021 | Jan 16, 2021 | Jan 18, 2021 | Jan 19, 2021 | Jan 19, 2021 | GOP | 119,500.00 | | | Common used equipment for Cookery NC II. |

| | | | | | | | | | | | | |
|--------------------|------------------------|----------------|-----|---------------------|-----------------|---------------|---------------|---------------|-----|----------------------|--|--|
| | Supplies and Materials | COOKERY NC II | YES | Competitive Bidding | Mar 3-17, 2021 | Mar 18, 2021 | Mar 20, 2021 | Mar 21, 2021 | GOP | 292,033.00 | | Supplies and materials for Cookery NC II batch 1 |
| | Supplies and Materials | COOKERY NC II | YES | Competitive Bidding | Jul 1-15, 2021 | Jul 16, 2021 | Jul 18, 2021 | Jul 19, 2021 | GOP | 252,033.00 | | Supplies and materials for Cookery NC II batch 2 |
| TPSAT-2021-INS-012 | Equipment | BPP NC II-PMRN | YES | Competitive Bidding | Jan 5-19, 2021 | Jan 20, 2021 | Jan 22, 2021 | Jan 23, 2021 | GOP | 136,000.00 | | Common used equipment for BPP NC II. |
| | Tools | BPP NC II-PMRN | YES | Shopping | Jun 2-4, 2021 | Jun 5, 2021 | Jun 7, 2021 | Jun 8, 2021 | GOP | 13,800.00 | | Common used tools for BPP NC II. |
| | Supplies and Materials | BPP NC II-PMRN | YES | Competitive Bidding | Feb 1-15, 2021 | Feb 16, 2021 | Feb 18, 2021 | Feb 19, 2021 | GOP | 231,732.00 | | Supplies and materials for BPP NC II batch 1 |
| | Supplies and Materials | BPP NC II-PMRN | YES | Competitive Bidding | Jun 7-21, 2021 | Jun 22, 2021 | Jun 24, 2021 | Jun 25, 2021 | GOP | 231,732.00 | | Supplies and materials for BPP NC II batch 2 |
| TPSAT-2021-INS-013 | Supplies and Materials | BPP NC II- WWC | YES | Competitive Bidding | Apr 1-15, 2021 | Apr 16, 2021 | Apr 18, 2021 | Apr 19, 2021 | GOP | 206,216.00 | | Supplies and materials for BPP NC II batch 1 |
| | Supplies and Materials | BPP NC II- WWC | YES | Competitive Bidding | Sept 3-15, 2021 | Sept 16, 2021 | Sept 18, 2021 | Sept 19, 2021 | GOP | 206,216.00 | | Supplies and materials for BPP NC II batch 2 |
| TPSAT-2021-INS-014 | Supplies and Materials | OAP NC II | YES | Competitive Bidding | Mar 1-15, 2021 | Mar 16, 2021 | Mar 18, 2021 | Mar 19, 2021 | GOP | 220,371.00 | | Supplies and materials for OAP NC II batch 1 |
| | Supplies and Materials | OAP NC II | YES | Competitive Bidding | Aug 2-16, 2021 | Aug 17, 2021 | Aug 19, 2021 | Aug 20, 2021 | GOP | 220,371.00 | | Supplies and materials for OAP NC II batch 2 |
| | Tools | OAP NC II | YES | Competitive Bidding | Apr 1-15, 2021 | Apr 16, 2021 | Apr 18, 2021 | Apr 19, 2021 | GOP | 256,780.00 | | Common used tools for OAP NC II. |
| | Equipment | OAP NC II | YES | Competitive Bidding | May 1-15, 2021 | May 16, 2021 | May 18, 2021 | May 19, 2021 | GOP | 122,600.00 | | Common used equipment for OAP NC II. |
| TOTAL | | | | | | | | | | 15,436,194.00 | | |

Prepared:

LOVERELL V. REJANO
 BAC Secretariat

Recommending Approval:

RAQUEL M. GUTIERREZ
 BAC Chairperson

Approved:

ROSALINA P. REYES
 Vocational School Administrator III